Subject:

To:

From:
Date:

Page 1 of 5

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

[ EPA Region 5 Records Ctr.

5 R l HIHIH

il

. 393983 W,

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V

POLREP #6

Progress

ESI-PRP Removal

B5YS

Indianapolis, IN

Latitude: 39.9128600 Longitude: -86.2423680

Sue Michael, City of Indianapolis

Tom White, City of Indianapolis

Richard Wise, City of Indianapolis

Harry Atkinson, IDEM

Ryan Groves, IDEM

Megan Nagle, IDEM

George Richotte, IDEM

Jason Doerflein, Marion County Health Department
Stephen Jones, Pike Fire Department

Kim Cussen, United Water

Stan Rigney, IDEM

Randy Braun, IDEM

Maupin Natalie, IDEM

Eric Kaufman, Marion County Health Depanment
Jason Sewell, IDEM

Jason Ravenscroft, Marion County Health Department

Verneta Simon & Anita L. Boseman, On-Scene Coordinators
5/27/2011

Reporting Period: 5/23/2011 - 5/27/2011

1. Introduction

1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
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Demob Date: Completion Date:
CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: _ Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Descriptidn
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On May 23, 2011, WESTON identified water flowing in the Control Building flume. As a result AVS
conducted a conflned space entry, determined that the pig in the 18" line had become dlslodged and

tightened/replaced the pig.

- Trihydro contacted Safety Kleen, who then notified the City of Indianapolis about the pig issue.

- 0.71" of rainfall was observed over the weekend.

On May 24, 2011, AVS loaded and hauled out 12 loads (63,650 gallons) of oily water from the northeast
area of the site: 5 loads (24,100 gallons) for treatment at Clean Water Limited's Cherokee Drive facility in
Dayton, OH and 7 loads (39,550 gallons) for treatment at United Water’s facility in Cincinnati, OH.

- 0.72" of rainfall was observed overnight.

- Stephen J. Christensen & Associates (subcontractor for Asphalt Materials) was on site again to shoot
elevations on the Asphalt Materials parcel.

- Focus Contracting was on site for Tank 51 sampling:

Due to determining that the Tank 51 sludge grab samples collected on 5/20/2011 were not
representative enough of the waste stream, Dave McLay (WSP) instructed Focus to return the sample
material to Tank 51 without having it analyzed for waste characterization.

Focus collected an air sample in Tank 51 with a 1L SUMMA can and submitted it to Pace Analytical in
Minneapolis, MN for BTEX analysis.

On May 25, 2011, AVS loaded and hauled out 5 loads (25,000 gallons) of oily water from site: 2 loads
{8,500 gallons) from the east containment for treatment at Clean Water Limited’s Cherokee Drive facility in
Dayton, OH and 3 loads (16,500 gallons) from the northeast area for treatment at United Water’s facility in
Cincinnati, OH.

- 0.02” of rainfall was observed overnight.

- Trihydro/AVS collected grab samples for waste characterization and submitted them to ASI in Norcross,
GA from the following:

Frac tanks 7, 8,9, and 11

Rolloff containing wood chips

Both AP tanks
- WSP and Focus Contracting (WSP subcontractor) submitted health and safety plans for U.S. EPA review.
- Per Trihydro, AVS has completed pressure washing of all northeast area manways except those located
below the frac tanks staged north of the Solids Building.

On May 26, 2011, AVS loaded and hauled out 4 loads (22,000 gallons) of oily water from northeast area of
the ‘site for treatment at United Water's facility in Cincinnati, OH.
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- 1”7 of rain observed overnight and 1” of rain observed throughout the day.
- Trihydro/AVS collected grab samples for waste characterization and submitted them to ASI in Norcross,
GA from the following:

3 ASTs in the east containment
- WESTON identified water flowing in the City sanitary sewer manway adjacent to the Control Building. As a
result AVS conducted a confined space entry, determined that the pig in the 9” line had become dislodged,
and tightened/replaced the pig.

Trihydro contacted Safety Kleen, who then notified the City of Indianapolis about the pig issue.

On May 27, 2011, AVS loaded and hauled out 10 loads (53,600 gallons) of oily water from the northeast
area of the site: 2 loads (11,100 gallons) for treatment at Clean Water Limited’s Cherokee Drive facility in
Dayton, OH and 8 loads (42,500 gallons) for treatment at United Water's facility in Cincinnati, OH.

- 0.05” of rainfall was observed overnight. .

- Instaliment of new stormwater catch basin along 86th Street on the Marathon property adjacent to the site
has been completed. Marathon also had the sandbags removed from the perimeter fenceline in this area
and installed a 9” high asphalt berm to control overtand flow of stormwater.

- WSP and Focus Contracting (WSP subcontractor) submitted health and safety plans for U.S. EPA review.
- Per Trihydro and WSP, no site activities are planned for next week and work will not resume until Monday,
6/6/2011 at the earliest.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A
2.1.4 Progress Metrics
Waste Stream Medium|Quantity Manifest #{Treatment|Disposal
Oily Water Liquid 1,152,180 gallons X
Stormwater* Liquid }221,466 gallons iX
. Tank 51 Containment{Liquid }252,650 gallons IX
* An error was found by Richard Wise, City of Indianapolis, so this sum has been revised. to
221,466 gallons.

2.2 Planning Section
2.2.1 Anticipated Activities

e Revised Work Plan

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is
investigating potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing
water on site as soon as possible.

2.3 Logistics Section
Not applicable.
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2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting will be held on June 6, 2011 at 2 pm.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

US EPA
START Contractor

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency
POLREP - Pollution Report

ASAOQOC - Administrative Settlement Agreement on Consent

PRP - Potentially Responsible Party

6. Additional sources of information

6.1 Internet location of additional information/reports

For additional information, please refer to the US EPA lead removal action website at
WWW.EPa0sc.org/esi
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6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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